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Sidoarjo Regency is one of the megapolitan Gerbang Kertosusilo. The planted area during 
the rainy season and dry season reaches 30,000 ha. The area of paddy fields continues to 
decline, namely 26,334 ha (2002), 22,460 ha (2010), and an estimated 13,544 ha (2009–
2029). Sidoarjo Regency Irrigation Service as executor of irrigation management is of 
course inseparable from construction project activities. In the implementation of the 
construction of new irrigation networks as well as in rehabilitation and maintenance, it is 
necessary to implement project management. Before the project is implemented, it must 
first be submitted through proposals from the village level. In following up the proposal 
the writer used the Analytic Hierarchy Process (AHP) analysis method. With four aspects 
that affect the determination of the proposal: The results of the analysis obtained the weight 
of each criterion as follows: Service Area (ha) 0.3179, Cost 0.3159, Benefits 0.3217, and 
Network Conditions 0.0445. The results of the above analysis obtained priority ranking 
from the first to the last sequence as follows: Plengsengan Gedangrowo Channel, 
Normalization of Reform Channels, Installation of floodgates, Plengsengan ChannelsDs. 
Suwaluh, Rehabilitation of Ketawang Canal Kec. Sukodono, Rehabilitation of Candi 
Subdistrict Channel, Plengsengan Channel Ds. Suwaluh, Plengsengan Channels Purboyo 
II Ds. Popoh, Plengsengan Irrigation Channels Dsn. Kesimbuk, Plengsengan Channel 
Mangetan Kanal. 
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1. Introduction  
Sidoarjo Regency is one of the megapolitan Gerbang Kertosusilo. LP2B is implicitly stipulated 
by Perda No. 6/2009 concerning RTRW 2009-2029 (Sidoarjo Regency Government, 2009). The 
RTRW Perda states that LP2B is set at 13,000 ha with a potential land area of 22,000 ha, consisting 
of 5,000 ha of sugarcane and 17,000 ha of rice. The planted area during the rainy season and dry 
season reaches 30,000 ha. The area of paddy fields continues to decline, namely 26,334 ha (2002), 
22,460 ha (2010), and an estimated 13,544 ha (2009–2029). 
The increasingly limited and competitive availability of water resources will not only have a 
negative effect on socio-economic life and among users in a sector. The dominant level of water 
demand outside the agricultural sector is to meet household and industrial consumption, which tends 
to increase in line with economic progress. 
According to Rahman (1999), irrigation management is an effort to distribute water fairly and 
evenly, but the mechanism is often faced with several fundamental problems, namely: 1) the number 
of water group areas increases uncontrollably, 2) the relative location of the plot of rice fields from 
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the channel is not taken into account. in water distribution and technology advice which is in the 
downstream (tail end), 3) illegal water tapping on the way continues without any variation between 
upstream and downstream parts. If we look at this problem, it is inseparable from institutional 
elements and policy instruments that have not functioned effectively in an effort to make people 
aware of the importance of water management. 
Irrigation is very important in supporting food security, especially national rice production. 
Therefore, the central government, through the Office of Public Works for Irrigation, Sidoarjo 
Regency, annually receives APBD funds to be used in the rehabilitation and maintenance of the 
existing irrigation network system in Sidoarjo Regency. From year to year, the given budget 
continues to increase in order to support the food self-sufficiency program that has been launched by 
the central government. On the other hand, these offices are also required to absorb the budget 
according to the achievement targets set in the DPA each year. 
http://pupengairan.sidoarjokab.go.id/tugas-pokok-dan-fungsi/ 
In the implementation of the construction of new irrigation networks as well as rehabilitation 
and maintenance of irrigation network systems, project management is very necessary to be 
implemented. Project initiation starts with a need and goes up to the implementation stage. Before 
the project is implemented, a project proposal is first carried out. The proposal of a project is the 
result of selection from the number of needs that must be realized and in selecting a project proposal 
there are many factors that must be considered so that in its implementation it can minimize all risks 
that can hinder work in the field. 
Criteria for the Regional Medium Term Development Plan (RPJMD) of Sidoarjo Regency in 
2010-2015, subscribers to the irrigation network currently number 318 location points, while several 
programs have been launched, namely: maintenance, normalization, construction of dam gates and 
construction of plengsengan. 
In following up on these proposals, so far there has not been an accurate method used, so that 
there are often inaccuracies. Therefore, in this study using the analytic hierarchy process (AHP) 
method in determining the appropriate priority scale for handling irrigation networks and careful 
calculations, so that goals can be achieved and do not reduce the quality of work. 
Based on the background above, it can be formulated as follows: 1.How big is the weight of each of 
the criteria for the Determination of the Priority Scale of the Irrigation Canal Construction Project in 
Sidoarjo Regency Irrigation Service. 2.How big is the weight of each activity against the criteria for 
determining the priority scale of the Irrigation Service Irrigation Service Development Project in 
Sidoarjo Regency? What is the priority ranking for each activity to determine the Priority Scale for 
the Irrigation Canal Construction Project for the Irrigation Service of Sidoarjo Regency. 
 
2. Material and Methods 
The methodology used in this research includes literature review and study, data collection, 
preparation and application of the Analytical Hierarchy Process decision model. The sample in 
this study was taken as many as 20 respondents consisting of expertists as follows: 
 
Table 1. Respondent 









Head of the Sidoarjo Regency Public Works Service (drainage and irrigation expert) 
Kasubdin Pengairan Dinas PU Sidoarjo Regency (expert in drainage and irrigation) 
Head of O&P Irrigation Section of Sidoarjo Regency Public Works Office (expert in 
drainage and irrigation) 
Consultant (drainage expert) 
Kasie O & P Pengairan Dinas PU Kabupaten Sidoarjo(expertis drainase dan irigasi) 
Konsultan (expertis drainase) 
Source: Processed Results 
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Analytical Hierarchy Process (AHP) is used to determine strategic alternatives according to the 
determining factors. The following are the steps in the AHP method (Saaty, 1991): 
1. Define the problem and determine the desired solution. 
2. Creating a hierarchical structure starting with a general objective, followed by sub-
objectives, criteria and possible alternatives at the lowest level of criteria. 
3. Creating a pairwise comparison matrix that describes the relative contribution or influence 
of each element to each goal or criteria that are a level above it. Comparisons are made based 
on the judgment of the decision maker by assessing the importance of an element compared 
to other elements. 
4. Perform pairwise comparisons, starting from the top level of the hierarchy aimed at selecting 
criteria, for example X, then the elements to be compared are taken, for example X1, X2, 
and X3. Thus, the arrangement of the elements being compared will look like in Table 2. 
The determination of the relative importance value between elements uses a scale of 1 to 9 
as in Table 3. If an element is compared to itself it is given a value of 1. If element i is 
compared to element j gets a certain value, then element j is compared to element i is the 
opposite. 
5. Calculating the eigenvalues and testing the consistency, if not consistent data collection is 
repeated. 
6. Repeat steps 3,4, and 5 for all levels of the hierarchy. 
7. Calculate the eigenvectors of each pairwise comparison matrix. The eigenvector value is the 
weight of each element. This step is to synthesize judgment in determining the priority of 
elements at the lowest hierarchical level until the achievement of goals. 
8. Checking the consistency of the hierarchy, if the score is less than 10 percent then the 
judgment is accepted. 
9. Check hierarchy consistency. If the value is more than 10 percent, the judgment data 
assessment must be corrected. 
 
Table 2. Example of Pairwise Comparison Matrix 
FACTORS X1 X2 X3 
X1 1 2 5 
X2 1/2 1 ¼ 
X3 1/5 2 1 
  Source: Processed Results 
 
 
Table 3. AHP Rating Scale 
Value  Description 
1 Criterion / alternative A is as important as criterion / alternative B 
3 Criterion / alternative A is slightly more important than criterion / alternative 
5 A clear criterion / alternative A is more important than criterion / alternative 
7 Criterion / alternative A is clearly more important than criterion / alternative 
9 Criterion / alternative A is absolutely more important than criterion / 
2,4,6,8 When in doubt between two adjacent values 
Source: Processed Results 
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3. Result and Discussion 
3.1. Criteria Weight Analysis Between Criteria 
In the AHP analysis process, the first step is to tabulate the results of respondents' answers using 
an Excel Template with multiple Inputs Klaus D. Goepel. (Attachment 1) Determination of variable 
priority values is done by making a paired comparison table of influence, namely, as follows: 
 
Table 4. Criteria Comparison Matrix Between Criteria 
  Service Area 
(ha) 




1     1     1     7     
Cost 1     1     1     6     
Benefit 1     1     1     9     
Network 
Condition 
 1/7  1/6  1/9 1     
 Source: Processed Results 
 
Furthermore, to determine the weight of each criterion, a comparison of the criteria is used. The 
next step is to divide the value of each matrix element in appendix 1 by the number of each column. 
The quotient can be seen in: 
 
Table 5. Criteria Weight Calculation Results 
Criteria Priority Weights Rating 
Service Area (ha) 0,3179 2 
Cost 0,3159 3 
Benefit 0,3217 1 
Network Condition 0,0445 4 
Source: Processed Results 
 
So that the result is like table 4.2 the weight of the pairwise comparison criteria, then look for 
the Consistency Index (CI) value and the Consistency Ratio (CR) value according to the formula in 




(Lamda max - n)  / N 
4,0
23















The calculation results in the Consistency Ratio (CR) value of 0.0088 ≤ 0.1, then it is accepted. 
if the CR value is more than 0.1 then the CR is rejected. IR = 0.9, taken from the rules of the random 
index table that have been determined according to the size of the existing element matrix. IR = 1.24, 
taken from the rules of the random index table that have been determined according to the size of the 
existing element matrix. 
 Vol. 1, No. 1, pp. 18-27, 2020 
Submit: 08-03-2020 |  
Accepted: 20-04-2020 |  





3.2. Activity Weight Calculation 
In the AHP analysis process, the first step is to tabulate the results of respondents' answers using 
an Excel Template with multiple Inputs Klaus D. Goepel. (Attachment 1) Determination of variable 
priority values is done by making a paired comparison table of influence, namely, as follows: 
 
Table 6. Alternative Activities 
No Code Activity  
1 A1 Plengsengan Channels Gedangrowo 
2 A2 Normalization of Reform Channels 
3 A3 Plengsengan Channels Gedangrowo 
4 A4 Plengsengan Channels Ds. Suwaluh 
5 A5 Plengsengan Channel Mangetan Kanal 
6 A6 Plengsengan Irrigation Channel Dsn. Kesimbuk 
7 A7 Plengsengan  Saluran  Purboyo II  Ds. Popoh  
8 A8 Rehabilitation of Candi Subdistrict Canal 
9 A9 Rehabilitation of Candi Subdistrict Canal 
10 A10 Installing the floodgates 
Source: Processed Results 
 
Table 7.  Inter-Activity Comparison Matrix 
ACVTIVITY A1 A2 A3 A4 A5 A6 A7 A8 A9 A10 
A1 1     9     1     7     4     1     8     1     5      1/5 
A2  1/9 1      1/8 6     8     5     9     7      1/5 5     
A3 1     8     1     9     1     1     1     1     5      1/5 
A4  1/7  1/6  1/9 1     1     1     1     1     5     5     
A5  1/4  1/8 1     1     1     1     1     1      1/5 5     
A6 1      1/5 1     1     1     1     1     1      1/5 5     
A7  1/8  1/9 1     1     1     1     1     1     5     5     
A8 1      1/7 1     1     1     1     1     1     5     5     
A9  1/5 5      1/5  1/5 5     5      1/5  1/5 1     5     
A10 5      1/5 5      1/5  1/5  1/5  1/5  1/5  1/5 1     
Source: Processed Results 
 
Furthermore, to determine the weight of each activity, the pairing comparison between 
activities is used. 
 
Table 8. Inter-Activity Comparison Matrix 
  A1 A2 A3 A4 A5 A6 A7 A8 A9 A10 Weight 
Value 
A1 0,1984 0,1984 0,1983 0,1983 0,1983 0,1983 0,1983 0,1983 0,1983 0,1983 0,1983 
A2 0,1644 0,1644 0,1644 0,1644 0,1644 0,1645 0,1644 0,1645 0,1644 0,1644 0,1644 
A3 0,1127 0,1127 0,1127 0,1127 0,1127 0,1127 0,1127 0,1127 0,1127 0,1127 0,1127 
A4 0,0896 0,0896 0,0896 0,0896 0,0896 0,0896 0,0896 0,0896 0,0896 0,0896 0,0896 
A5 0,0831 0,0831 0,0831 0,0831 0,0831 0,0831 0,0831 0,0831 0,0831 0,0831 0,0831 
A6 0,0715 0,0715 0,0715 0,0715 0,0715 0,0715 0,0715 0,0715 0,0715 0,0715 0,0715 
A7 0,1154 0,1154 0,1154 0,1154 0,1154 0,1154 0,1154 0,1154 0,1154 0,1154 0,1154 
A8 0,0979 0,0979 0,0979 0,0979 0,0979 0,0979 0,0979 0,0979 0,0979 0,0979 0,0979 
A9 0,0281 0,0281 0,0281 0,0281 0,0281 0,0281 0,0281 0,0281 0,0281 0,0281 0,0281 
A10 0,0389 0,0389 0,0389 0,0389 0,0389 0,0389 0,0389 0,0389 0,0389 0,0389 0,0389 
Source: Processed Results 
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In the fourth iteration, the calculations are generated as in Table 3.5. where the pairwise 
multiplication ratio is close to zero so that it can be said that the calculation is sufficient to 
take the result. 
 
Table 9. Activity Weight 
No Code Activity  Activity Weight 
1 A1 Plengsengan Channels Gedangrowo 0,1983 
2 A2 Normalization of Reform Channels 0,1644 
3 A3 Plengsengan Channels Gedangrowo 0,1127 
4 A4 Plengsengan Channels Ds. Suwaluh 0,0896 
5 A5 Plengsengan Channel Mangetan Kanal 0,0831 
6 A6 Plengsengan Irrigation Channel Dsn. 
Kesimbuk 
0,0715 
7 A7 Plengsengan  Saluran  Purboyo II  Ds. Popoh  0,1154 
8 A8 Plengsengan Channels Gedangrowo 0,0979 
9 A9 Normalization of Reform Channels 0,0281 
10 A10 Plengsengan Channels Gedangrowo 0,0389 
Source: Processed Results 
 
So that the resulting matrix such as table 3.6 activities with the highest weight A1 
Plengsengan Gedangrowo Channel. 
Looking for the Consistency Index (CI) value and the Consistency Ratio (CR) value 





(Lamda max - n)  / n 
11,34 10 / 10  -  1 
1,3  
  0,15 
 










The calculation results in the Consistency Ratio (CR) value of 0.099 ≤ 0.1, then it is accepted. 
if the CR value is more than 0.1 then the CR is rejected. IR = 1.51, taken from the rules of 
the random index table that have been determined according to the size of the existing 
element matrix. IR = 1.51, taken from the rules of the random index table that have been 
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3.3. Results of the Analysis of Activity Priority Based on Criteria 
a. Result of Weight Calculation based on Area of Service 
 
Criteria  Weight   Activity  Weight Value weight 
(criteria x activities)  
Ranking  
Service Area Area 0,19463 A1 0,1670 0,03250 1 
    A2 0,1531 0,02980 2 
    A3 0,1130 0,02200 4 
    A4 0,0674 0,01312 7 
    A5 0,0524 0,01021 10 
    A6 0,0656 0,01277 9 
    A7 0,0668 0,01299 8 
    A8 0,0818 0,01592 6 
    A9 0,0927 0,01804 5 
    A10 0,1400 0,02726 3 
 
b. Calculation Results of Activity Weight Based on Cost 
Criteria Weight  Activity Weight Value weight 
(criteria x activities) 
Ranking  
Cost 0,0041 A1 0,1670 0,0007 1 
   A2 0,1531 0,0006 2 
   A3 0,1130 0,0005 4 
    A4 0,0674 0,0003 7 
    A5 0,0524 0,0002 10 
    A6 0,0656 0,0003 9 
    A7 0,0668 0,0003 8 
    A8 0,0818 0,0003 6 
    A9 0,0927 0,0004 5 
    A10 0,1400 0,0006 3 
 
 
c. Results of Calculation of Activity Weight by Benefits. 
Criteria Weight  Activity Weight Value weight 
(criteria x activities) 
Ranking  
Benefits 0,1956 A1 0,1670 0,0327 1 
  A2 0,1531 0,0300 2 
  A3 0,1130 0,0221 4 
  A4 0,0674 0,0132 7 
  A5 0,0524 0,0103 10 
  A6 0,0656 0,0128 9 
  A7 0,0668 0,0131 8 
  A8 0,0818 0,0160 6 
  A9 0,0927 0,0181 5 
  A10 0,1400 0,0274 3 
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d. Calculation Results of Activity Weight Based on Network Conditions 
Criteria Weight  Activity  Weight Value weight 
(criteria x activities) 
Ranking  
Network Condition 0,00279 A1 0,1670 0,0005 1 
  A2 0,1531 0,0004 2 
  A3 0,1130 0,0003 4 
  A4 0,0674 0,0002 7 
  A5 0,0524 0,0001 10 
  A6 0,0656 0,0002 9 
  A7 0,0668 0,0002 8 
  A8 0,0818 0,0002 6 
  A9 0,0927 0,0003 5 
  A10 0,1400 0,0004 3 
 
Table 10. Global Weighting Results 












A1       0,0325 0,0007 0,0327 0,0005 0,0663 1 
A2 0,0298 0,0006 0,0300 0,0004 0,0608 2 
A3 0,0220 0,0005 0,0221 0,0003 0,0449 4 
A4 0,0131 0,0003 0,0132 0,0002 0,0268 7 
A5 0,0102 0,0002 0,0103 0,0001 0,0208 10 
A6 0,0127 0,0003 0,0128 0,0002 0,0261 9 
A7 0,0129 0,0003 0,0131 0,0002 0,0265 8 
A8 0,0159 0,0003 0,0160 0,0002 0,0325 6 
A9 0,0180 0,0004 0,0181 0,0003 0,0368 5 
A10 0,0272 0,0006 0,0274 0,0004 0,0556 3 
 
From the calculation results, the global weighting value is obtained where the criteria have an 
influence on the priority determination of the irrigation project development activities of the 
Sidoarjo Regency Waterworks Office with the highest weight level of Plengsengan Gedangrowo 
Channel, the second is Reformation Channel Normalization. 
 
Table 11. Activity Weighting Priority Ranking Results 
No. 
 Activities 
Name of activity Ranking  
A1 Plengsengan Channels 1 
A2 Gedangrowo 
Normalization of Reform Channels 
2 
A10 Installing the floodgate 3 
A3 Plengsengan Channels Ds. Suwaluh 4 
A9 Rehabilitation of Ketawang Channel Kec. Sukodono 5 
A8 Rehabilitation of Candi Subdistrict Canal 6 
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A4 Plengsengan Channels Ds. Suwaluh 7 
A7 Plengsengan Channels Purboyo II Ds. Popoh 8 
A6 Plengsengan Irrigation Channel Dsn. Kesimbuk 9 
A5 Plengsengan Channel Mangetan Kana 10 
From the above calculations, the A1 or plengsengan channel Gedangrowo activity ranking is 
the first priority. The results of the AHP analysis of the priority scale for improvement of activities 
in irrigation network development explain that the benefits of irrigation networks. The results of the 
analysis are in line with the results of the analysis of consistency ratios. The results of the analysis 
of these methods indicate the validity of the priority scale of irrigation network development. 
 
4. Conclusions 
Based on the results of the analysis and discussion in the previous chapter, conclusions can be 
drawn: 
1. The results of the analysis obtained the weight of each criterion as follows: Service Area (ha) 
0.3179, Cost 0.3159, Benefits 0.3217, and Network Conditions 0.0445. 
2. The results of the analysis obtained the weights for each activity as follows: Plengsengan 
Gedangrowo Channel with weight 0.1983, Reformation Channel Normalization weight 0.1644, 
Plengsengan Gedangrowo Channel weight 0.1127, Plengsengan Channel Ds.Suwaluh weight 
0.0896, Plengsengan Channel Mangetan Kanal weight 0.0831, Plengsengan Irrigation Channel 
Dsn. Kesimbuk weight 0.0715, Plengsengan Canal Purboyo II Ds. Popoh weighs 0.1154, 
Rehabilitation of Candi Subdistrict Channels with a weight of 0.0979, Rehabilitation of Candi 
Subdistrict with a weight of 0.0281, Installation of floodgates with a weight of 0.0389.     
3. The results of the above analysis obtained priority ranking from the first to the last sequence as 
follows: Plengsengan Gedangrowo Channel, Normalization of Reform Channels, Installation of 
floodgates, Plengsengan Ds. Suwaluh, Rehabilitation of Ketawang Canal Kec. Sukodono, 
Rehabilitation of Candi Subdistrict Channel, Plengsengan Channel Ds. Suwaluh, Plengsengan 
Channels Purboyo II Ds. Popoh, Plengsengan Irrigation Channels Dsn. Kesimbuk, Plengsengan 
Channel Mangetan Kanal.  
For better results it is necessary to carry out further studies including: 1. AHP method is used 
for determining criteria and in making decisions. 2. This method can be used in activities related 
to costs and budgets. 
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